

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	20 February 2026
Team ID	LTVIP2026TMIDS35233
Project Name	Visualizing Housing Market Trends: Sale Prices and Features using Tableau
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story No	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection	USN-1	As a developer, I can collect housing dataset from Kaggle.	3	High	Team
Sprint-1	Data Cleaning	USN-2	As a developer, I can clean null values and format columns.	5	High	Team
Sprint-1	Data Import	USN-3	As a developer, I can import dataset into Tableau.	3	High	Team
Sprint-1	Basic Visualization	USN-4	As a user, I can view overall sale price distribution.	4	High	Team
Sprint-2	Trend Analysis	USN-5	As a user, I can see year-wise sale price trends.	5	High	Team
Sprint-2	Feature Comparison	USN-6	As a user, I can compare bedrooms/bathrooms with sale price.	5	High	Team
Sprint-2	Location Analysis	USN-7	As a user, I can analyze location-wise price differences.	4	Medium	Team
Sprint-3	Advanced Dashboard	USN-8	As a user, I can interact with filters (year, location).	4	High	Team
Sprint-3	Story Creation	USN-9	As a user, I can navigate insights using Tableau Story.	4	High	Team

Sprint-4	Flask Integration	USN-10	As a developer, I can embed Tableau dashboard in Flask web app.	6	High	Team
Sprint-4	UI Design	USN-11	As a user, I can access dashboard through website UI.	5	Medium	Team
Sprint-4	Testing & Deployment	USN-12	As a developer, I can test and deploy the application.	4	High	Team

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date
Sprint-1	20	6 Days	02 Feb 2026	07 Feb 2026	20	07 Feb 2026
Sprint-2	20	6 Days	08 Feb 2026	13 Feb 2026	18	14 Feb 2026
Sprint-3	20	6 Days	14 Feb 2026	19 Feb 2026	20	19 Feb 2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{\text{sprint duration}}{\text{velocity}} = \frac{20}{10} = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile [software development](#) methodologies such as [Scrum](#). However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>